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CCR No. 97-0085 Logged Date 1 / 2 1 / 9 7 Rev. - Request Type CCR

Priority Routine x Urgent Emergency x Affected Release A Change Class I I

Title (description)
Update to F-FUI-04070

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
NCR ECSed03982

RTM Change x Start New Baseline

Problem
The requirement text of F-FUI-04070 needs correction.
The current requirement text is not clear and the requirement has been interpreted differently
from its original intention.

Proposed Solution
Change “the current date and time” to “the timeline’s date and time” in the requirement text.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS x M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Carol Chachulski
Signature Date

Office FOS Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date

CM01OC96  ECS


